
Exhibit A3 - LEAP Road Improvements
2/20/23

No. Task Start Finish Duration Days

Oct 15, 2022 Dec 31, 2025 1174 838

1 Witt Rd - North Activities Oct 15, 2022 Jun 30, 2024 625 445

8 Witt Rd North Construction Oct 1, 2023 Jun 30, 2024 274 195

9 Lower Simmons Rd Activities (From Witt Rd to SR39) Oct 15, 2022 Jun 30, 2024 625 445

16 Lower Simmons Construction Oct 1, 2023 Jun 30, 2024 274 195

17 Railroad Crossing Improvement Jul 1, 2024 Dec 31, 2024 184 132

18 Witt Rd - South Activities Oct 15, 2022 Dec 31, 2024 809 577

25 Witt Rd South Construction Jul 1, 2024 Dec 31, 2024 184 132

26 CR 450 N Activities (From Witt Rd to SR39) Oct 1, 2024 Dec 31, 2025 457 327

27 Witt Rd - East Bypass Apr 1, 2023 Jun 30, 2024 457 325

32 Witt Rd East Bypass Construction Oct 1, 2023 Jun 30, 2024 274 195

33 INDOT (I-65 Interchange) Activities **By Others - 
Projection Only**

Oct 15, 2022 Dec 31, 2025 1174 838

39 Interchange Construction **By Others - Projection 
Only**

Feb 1, 2024 Dec 31, 2025 700 500

40 CR 300 N Activities **By Others - Projection Only** 
(From Witt Rd to SR39)

Jan 1, 2025 Dec 31, 2025 365 261
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